COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2016

ESTI MATE SUMVARY 13:22: 08
CONTI D C18085 ESTI MATE NO 0017 PROG SPEC YR 2005
PCN: 18085- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 528.0 DAYS TIME ALLOW 11/20/201 FI XED COVPLETI ON DATI
SH 14 POUDRE BRI DGE I N FT. COL PERCENT TIME:  120.55 ORI G TIME ALLOW 11/20/201 FI XED COMPLETI ON DATI
PROJECT NO FBRO142- 055
SH 14 POUDRE BRI DGE I N FT. COL
NAME OF ROAD: 014C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 04/ 06/ 2016 DATE TI ME STARTED 09/ 09/ 2014
385 Interlocken Crescent #900 DATE LET 07/ 10/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2014 DATE TI ME STOPPED 02/ 18/ 2016
DATE CONTRACT EXECUTED 09/ 09/ 2014 DATE ACCEPTED 02/ 18/ 2016
Broonfield CO 80021 (303) 485- 4050 DATE NOTI CE TO PROCEED 09/ 09/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 9, 197, 628. 26 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 9,614,578 71 NON-PARTI Cl PATI NG 9,061, 788. 27 0.00
PERCENT COWPLETE: 98. 52% TOTAL EARNI NGS 9, 061, 788. 27 0.00
FUNDS AVAI LABLE: $ 135, 839. 99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 061, 788. 27 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE -47,569. 33 87,411.54
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9,014, 218. 94 87, 411. 54
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 9,014, 218. 94 87, 411. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 87, 411. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18085

PCN: 18085-BI D

PRQJECT: FBR0142- 055

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0250 250 (BE RQADWAY)

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00026

0030 202-00035

*Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00190

0045 202-00200

Renoval of Sidewal k

0050 202-00203

Renoval of Curb and Cutter

0055 202-00206 Renoval of Concrete Curb Ranp

Renoval of Slope and Ditch Paving

Renoval of Concrete Medi an Cover
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ESTI MATE RUN 04/ 06/ 2016

13:22: 08
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 000. 00
0. 00
5, 980. 00
0. 00
1, 515. 00
0. 00
3, 800. 00
0. 00
560. 50
0. 00
87, 495. 00
0. 00
1, 320. 00
0. 00
2,664.75
0. 00
7,195. 50
0. 00
11, 804. 80
0. 00
200. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 250 (BE RQADWAY)

0060 202-00210 Renoval of Concrete Pavenent 2,442.000 2,442.000
SY 0. 000 0. 00
12. 00000 2,442.000 29, 304. 00
0065 202-00220 *Renoval of Asphalt Mat 6, 480. 000 6, 480. 000
SY 0. 000 0. 00
4. 90000 6, 480. 000 31, 752. 00
0070 202- 00250 *Renoval of Pavenent Marking 1, 118. 000 1,118. 000
SF 0. 000 0. 00
5. 25000 1, 118. 000 5, 869. 50
0075 202- 00420 Renoval of Pedestrian Rail 629. 000 629. 000
LF 0. 000 0. 00
10. 00000 629. 000 6, 290. 00
0080 202-00810 *Renoval of Gound Sign 6. 000 6. 000
EACH 0. 000 0. 00
152. 00000 6. 000 912. 00
0085 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
56. 00000 5. 000 280. 00
0090 202-01000 *Renoval of Fence 342. 000 342. 000
LF 0. 000 0. 00
3. 70000 342. 000 1, 265. 40
0095 202-01130 *Renoval of Cuardrail Type 3 285. 000 285. 000
LF 0. 000 0. 00
14. 50000 285. 000 4,132.50
0100 202-01170 Renoval of Guardrail Type 7 894. 000 894. 000
LF 0. 000 0. 00
9. 50000 894. 000 8, 493. 00
0105 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
430. 00000 4.000 1,720. 00
0110 202-04004 Plug Culvert (Special) 0. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18085- Bl D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 250 (BE ROADWAY)
0115 203- 00060 Enbanknent Material (Conplete In Place) 22, 936. 000 22,936. 000
CY 0. 000 0. 00
19. 92000 22,936. 000 456, 885. 12
0120 203-00100 Mick Excavation 26. 000 26. 000
CY 0. 000 0. 00
26. 00000 26. 000 676. 00
0125 203-01100 Proof Rolling 6. 000 6. 000
HOUR 0. 000 0. 00
65. 00000 6. 000 390. 00
0130 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0135 203-01510 Backhoe 34.100 34.100
HOUR 0. 000 0. 00
70. 00000 34.100 2,387.00
0140 203-01550 Dozi ng 4.000 4. 000
HOUR 0. 000 0. 00
150. 00000 4. 000 600. 00
0145 203-01594 Conbi nati on Loader 2.500 2.500
HOUR 0. 000 0. 00
70. 00000 2.500 175. 00
0150 203-01597 Pot hol i ng 27.750 27.750
HOUR 0. 000 0. 00
200. 00000 27.750 5, 550. 00
0155 203-01622 *Sweepi ng (Wth Pickup Broom 11. 000 11. 000
HOUR 0. 000 0. 00
160. 00000 11. 000 1, 760. 00
0160 206- 00000 Structure Excavation 2, 503. 000 2,503. 000
CY 0. 000 0. 00
7.00000 2,503. 000 17, 521. 00
0165 208-00002 *Erosion Log (12 Inch) 1, 402. 000 1, 402. 000
LF 0. 000 0. 00
4. 25000 1, 402. 000 5, 958. 50



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18085- Bl D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0250 250 (BE ROADWAY)
0170 208-00020 *Silt Fence 2,290. 000 2,290. 000
LF 0. 000 0. 00
2. 00000 2,290. 000 4, 580. 00
0175 208- 00035 *Aggregat e Bag 623. 000 623. 000
LF 0. 000 0. 00
8. 00000 623. 000 4,984. 00
0180 208- 00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
1, 000. 00000 7.000 7, 000. 00
0185 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0190 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0195 208-00070 Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
1, 650. 00000 7.000 11, 550. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 112. 750 112.750
HOUR 0. 000 0. 00
35. 00000 112. 750 3,946. 25
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 45. 000 45. 000
HOUR 0. 000 0. 00
75. 00000 45. 000 3,375.00
0210 208- 00206 Erosi on Control Supervisor 39. 000 39. 000
DAY 0. 000 0. 00
550. 00000 39. 000 21, 450. 00
0215 208- 00300 Tenporary Berns 1, 248. 000 1, 248. 000
LF 0. 000 0. 00
2.80000 1, 248. 000 3,494. 40
0220 210- 00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 250 (BE RQADWAY)

0225 210-00810 *Reset Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
131. 00000 11. 000 1, 441. 00
0230 210-00815 *Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
111. 00000 7.000 777.00
0235 210-01000 *Reset Fence 181. 000 181. 000
LF 0. 000 0. 00
9. 80000 181. 000 1,773.80
0240 210-01011 Reset Gate 1. 000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0245 210-01710 Reset Val ve 3. 000 3. 000
EACH 0. 000 0.00
700. 00000 3. 000 2,100. 00
0250 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0.00
690. 00000 5. 000 3, 450. 00
0255 210-04020 Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0260 212-00006 *Seeding (Native) 2.400 2.400
ACRE 0. 000 0.00
1, 100. 00000 2. 400 2,640. 00
0265 212-00028 *Seedi ng (Wt ands) 0. 400 0. 400
ACRE 0. 000 0.00
4,500. 00000 0. 400 1, 800. 00
0270 212-00032 *Soi | Condi tioning 2.200 2.200
ACRE 0. 000 0.00
2, 000. 00000 2.200 4, 400. 00
0275 213-00002 *Mul ching (Weed Free Hay) 2.100 2.100
ACRE 0. 000 0. 00

700. 00000 2.100 1, 470.00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18085- Bl D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 250 (BE RQADWAY)
0280 213-00012 *Spray-on Mul ch Bl anket 0. 600 0. 600
ACRE 0. 000 0. 00
3, 200. 00000 0. 600 1, 920. 00
0285 213-00061 *Mul ch Tackifier 350. 000 350. 000
LB 0. 000 0. 00
2.50000 350. 000 875. 00
0290 214- 00220 *Deci duous Tree (2 Inch Caliper) 3. 000 3. 000
EACH 0. 000 0. 00
375. 00000 3. 000 1, 125. 00
0295 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 30. 000 30. 000
EACH 0. 000 0. 00
35. 00000 30. 000 1, 050. 00
0300 214-00905 *Perennials (2.25 Inch Pot) 600. 000 600. 000
EACH 0. 000 0. 00
7.00000 600. 000 4, 200. 00
0305 214-01010 *Brush Layer Cutting 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
4. 00000 1, 000. 000 4, 000. 00
0310 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 2, 843. 000 2, 843. 000
d ass
SY 0. 000 0. 00
1. 95000 2,843. 000 5, 543. 85
0315 216- 00303 *Turf Reinforcement Mat (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
5. 75000 0. 000 0. 00
0320 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0325 304- 06007 Aggregate Base Course (C ass 6) 1, 885. 000 1, 885. 000
CcY 0. 000 0. 00
35. 00000 1, 885. 000 65, 975. 00
0330 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 41.370 41.370
TON 0. 000 0. 00
210. 00000 41. 370 8,687.70



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 250 (BE RQADWAY)

0335 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 154. 480 154. 480
TON 0. 000 0. 00
130. 00000 154. 480 20, 082. 40
0340 412-00190 *Concrete Paverment (Patching) 7. 140 7. 140
SY 0. 000 0. 00
226. 00000 7.140 1, 613. 64
0345 412- 00600 *Concrete Pavenent (6 |nch) 67. 000 67. 000
SY 0. 000 0. 00
45. 00000 67. 000 3, 015. 00
0350 412-01100 *Concrete Pavenent (11 Inch) 8, 393. 000 8, 393. 000
SY 0. 000 0. 00
74.88000 8, 393. 000 628, 467. 84
0355 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 1, 045. 000 1, 045. 000
SY 0. 000 0. 00
87. 34000 1, 045. 000 91, 270. 30
0360 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 3, 261. 000 3, 261. 000
SY 0. 000 0. 00
3. 25000 3,261. 000 10, 598. 25
0365 504- 08255 Masonry Landscape Wall (Dry Stack) 0. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0370 506-00218 Riprap (18 Inch) 2,643. 000 2,643. 000
CY 0. 000 0. 00
55. 00000 2,643. 000 145, 365. 00
0375 603- 05015 15 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0380 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
565. 00000 1. 000 565. 00
0385 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

720. 00000 2.000 1, 440. 00



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18085- Bl D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 250 (BE ROADWAY)
0390 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0395 604- 19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 625. 00000 1. 000 3, 625. 00
0400 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 625. 00000 1. 000 5, 625. 00
0405 604- 19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 400. 00000 2.000 12, 800. 00
0410 604-19210 Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
7, 800. 00000 2.000 15, 600. 00
0415 604- 25000 Vane Grate Inlet Special 0. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0420 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0425 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7,500. 00000 3. 000 22,500. 00
0430 604-30020 Manhol e Sl ab Base (20 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0435 604- 39000 Manhol e Speci al 2.000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
0440 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 119. 000 119. 000
LF 0. 000 0. 00
165. 00000 119. 000 19, 635. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 250 (BE RQADWAY)

0445 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0450 607-00005 *End Post 2.000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0455 607- 00010 *Corner and Line Brace Post 1. 000 1. 000
EACH 0. 000 0. 00
365. 00000 1. 000 365. 00
0460 607-01000 *Fence Barbed Wre with Metal Posts 188. 000 188. 000
LF 0. 000 0. 00
6. 50000 188. 000 1,222.00
0465 607-11525 *Fence (Plastic) 2,237.000 2, 237. 000
LF 0. 000 0. 00
3. 70000 2,237.000 8, 276. 90
0470 607-56001 *Fence (Aninal Protection) 456. 000 456. 000
LF 0. 000 0. 00
10. 00000 456. 000 4, 560. 00
0475 608- 00006 *Concrete Sidewal k (6 Inch) 453. 000 453. 000
SY 0. 000 0. 00
49. 00000 453. 000 22,197.00
0480 608-00012 *Curb Ranp (Special) 35. 000 35. 000
SY 0. 000 0. 00
74. 00000 35. 000 2,590. 00
0485 608-00015 *Det ect abl e War ni ngs 39. 000 39. 000
SF 0. 000 0. 00
40. 00000 39. 000 1, 560. 00
0490 608-00026 *Concrete Bi keway (6 |nch) 511. 000 511. 000
SY 0. 000 0. 00
53. 00000 511. 000 27,083. 00
0495 609-21010 *Curb and CQutter Type 2 (Section I-B) 2, 054. 000 2,054. 000
LF 0. 000 0. 00

15. 00000 2,054. 000 30, 810. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBRO142- 055 ESTI MATE NO. 0017 13:22: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 250 (BE ROADWAY)
0500 609-21020 *Curb and Gutter Type 2 (Section II-B) 1, 541. 000 1, 541. 000
LF 0. 000 0. 00
18. 00000 1, 541. 000 27,738.00
0505 610- 00030 *Medi an Cover Material (Concrete) 153. 000 153. 000
SF 0. 000 0. 00
7.25000 153. 000 1,109. 25
0510 614-00011 *Sign Panel (dass I) 47. 300 47.300
SF 0. 000 0. 00
34. 00000 47. 300 1, 608. 20
0515 614-00012 *Sign Panel (Oass I1) 73.500 73.500
SF 0. 000 0. 00
46. 00000 73.500 3, 381. 00
0520 614-01512 *Steel Sign Support (2-1nch Round)(Post) 64. 000 64. 000
LF 0. 000 0. 00
18. 00000 64. 000 1, 152. 00
0525 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 7.000
EACH 0. 000 0. 00
278. 00000 7.000 1, 946. 00
0530 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 185. 000 185. 000
LF 0. 000 0. 00
18. 00000 185. 000 3, 330. 00
0535 614- 01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18. 000 18. 000
EACH 0. 000 0. 00
250. 00000 18. 000 4, 500. 00
0540 621-00450 *Det our Pavenent 1, 985. 000 1, 985. 000
Sy 0. 000 0. 00
58. 00000 1, 985. 000 115, 130. 00
0545 624- 23015 15 Inch Drainage Pipe (O ass 3) 28. 000 28. 000
LF 0. 000 0. 00
50. 00000 28. 000 1, 400. 00
0550 624-23018 18 Inch Drainage Pipe (O ass 3) 558. 000 558. 000
LF 0. 000 0. 00
49. 00000 558. 000 27, 342.00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 250 (BE RQADWAY)
0555 624-23024 24 Inch Drainage Pipe (dass 3) 182. 000 182. 000
LF 0. 000 0. 00
51. 00000 182. 000 9, 282. 00
0560 624-23036 36 Inch Drainage Pipe (dass 3) 704. 000 704. 000
LF 0. 000 0. 00
81. 00000 704. 000 57,024. 00
0565 624-24018 18 Inch Drainage Pipe (O ass 4) 171. 000 171. 000
LF 0. 000 0. 00
50. 00000 171. 000 8, 550. 00
0570 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0575 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
961, 457. 87000 1. 000 961, 457. 87
0580 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0585 627- 00001 *Paverent Mar ki ng Pai nt 45. 000 45. 000
GAL 0. 000 0.00
49. 00000 45. 000 2,205. 00
0590 627-00005 *Epoxy Pavenent Mar ki ng 30. 000 30. 000
GAL 0. 000 0.00
358. 00000 30. 000 10, 740. 00
0595 627- 30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 818. 000 818. 000
SF 0. 000 0. 00
21. 00000 818. 000 17,178.00
0600 629-01031 *Survey Mnunent (Type 3A) 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0605 630-00000 *Fl aggi ng 1, 035. 250 1, 035. 250
HOUR 0. 000 0. 00
22.00000 1, 035. 250 22,775.50



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 250 (BE ROADWAY)
0610 630- 00003 *Uni forned Traffic Control 18. 000 18. 000
HOUR 0. 000 0. 00
42. 00000 18. 000 756. 00
0615 630- 00007 *Traffic Control Inspection 283. 000 283. 000
DAY 0. 000 0. 00
103. 00000 283. 000 29, 149. 00
0620 630-00012  *Traffic Control Management 153. 000 153. 000
DAY 0. 000 0. 00
640. 00000 153. 000 97, 920. 00
0625 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
619. 00000 0. 000 0. 00
0630 630-80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 23. 000
EACH 0. 000 0. 00
155. 00000 23. 000 3, 565. 00
0635 630-80341  *Construction Traffic Sign (Panel Size A) 173. 000 173. 000
EACH 0. 000 0. 00
67. 00000 173. 000 11, 591. 00
0640 630-80342  *Construction Traffic Sign (Panel Size B) 31. 000 31. 000
EACH 0. 000 0. 00
88. 00000 31. 000 2,728.00
0645 630-80344  *Construction Traffic Sign (Special) 140. 700 140. 700
SF 0. 000 0. 00
13. 50000 140. 700 1, 899. 45
0650 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 200. 00000 2.000 10, 400. 00
0655 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
620. 00000 2.000 1, 240. 00
0660 630- 80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
52. 00000 0. 000 0. 00



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 250 (BE ROADWAY)
0665 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 40. 000
EACH 0. 000 0. 00
31. 00000 40. 000 1, 240. 00
0670 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0675 630-80370 Concrete Barrier (Tenporary) 1,272.000 1,272. 000
LF 0. 000 0. 00
13. 00000 1, 272. 000 16, 536. 00
0680 630- 80380 *Traffic Cone 135. 000 135. 000
EACH 0. 000 0. 00
11. 00000 135. 000 1, 485. 00
0685 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0690 630-85041 *Mobi | e Attenuator 1. 000 1. 000
DAY 0. 000 0. 00
186. 00000 1. 000 186. 00
0695 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70016 F/ A Fuel Cost Adj ustnent - 18, 487. 400 -18, 487. 400
FA 0. 000 0. 00
1. 00000 -18, 487. 400 -18, 487. 40
0710 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -12, 361. 310 -12,361. 310
FA 0. 000 0. 00
1. 00000 -12,361. 310 -12,361. 31
0715 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 250 (BE RQADWAY)

0716 700-70021 F/ A On- The-Job Trai nee 2,381. 750 2,381.750
HOUR 0. 000 0. 00
2. 00000 2,381. 750 4,763. 50
0720 700- 70025 F/' A Quality Incentive Paynent 22,174.500 22,174.500
FA 0. 000 0. 00
1. 00000 22,174.500 22,174.50
0725 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700- 70230 F/ A Communi cation Lines (Long Distance) 1, 227. 380 1,227.380
F A 0. 000 0. 00
1. 00000 1, 227. 380 1, 227.38
0735 700- 70380 F/ A Erosion Control 2,721. 080 2,721.080
F A 0. 000 0. 00
1. 00000 2,721.080 2,721.08
1165 900- 00010 Added Item (Hour)/ Construction Surveying 12. 750 12. 750
HOUR 0. 000 0. 00
100. 00000 12. 750 1, 275. 00
1170 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght - 40. 000 -40. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00

(=}

CAT 0250 CURRENT AMI  $ 3,640,777.92 % .00$ 3,540,777.92

CAT NO0300 300 (BRI DGE B-16-EV)

0740 509- 00010 Structural Steel (Special) 3, 600. 000 3, 600. 000
LB 0. 000 0. 00
5. 90000 3, 600. 000 21, 240. 00
0745 514- 00201 Pedestrian Railing (Steel)(Special) 733. 000 733. 000
LF 0. 000 0. 00
195. 00000 733. 000 142, 935. 00
0745 MATERI AL ALLOMNCE Pedestrian Railing (Steel)(Special) 0. 000
LF 0. 000 0. 00

165. 75000 0. 000 0. 00



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO300 300 (BRI DGE B-16-EV)
0750 601- 03040 *Concrete O ass D (Bridge) 80. 000 80. 000
CY 0. 000 0. 00
393. 64000 80. 000 31, 491. 20
0755 601-40005 *Cut Stone Veneer 1, 772. 000 1, 772. 000
SF 0. 000 0. 00
54. 00000 1, 772. 000 95, 688. 00
0760 601-40210 Concrete Finish (Special) 587. 000 587. 000
SF 0. 000 0. 00
30. 00000 587. 000 17, 610. 00
0765 601- 40400 *Structural Concrete Stain 1, 252. 000 1,252. 000
SY 0. 000 0. 00
8. 00000 1, 252. 000 10, 016. 00
0770 602-00020 *Rei nforcing Steel (Epoxy Coated) 8, 183. 000 8, 183. 000
LB 0. 000 0. 00
0. 87000 8, 183. 000 7,119. 21
0775 606-11032 *Bridge Rail Type 10M ( Speci al ) 769. 000 769. 000
LF 0. 000 0. 00
140. 00000 769. 000 107, 660. 00
0775 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
81. 65000 0. 000 0. 00
0780 613-00075 *3/4 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0785 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0790 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0795 613-00400 *4 Inch Electrical Conduit 424. 000 424. 000
LF 0. 000 0. 00
8. 60000 424. 000 3, 646. 40



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 300 (BRI DGE B-16-EV)

0800 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 333. 000 333. 000
LF 0. 000 0. 00
4.30000 333. 000 1,431.90
0805 613-01100 *1 Inch BElectrical Conduit (Plastic) 54. 000 54. 000
LF 0. 000 0. 00
5. 40000 54. 000 291. 60
0810 613-01200 *2 Inch Electrical Conduit (Plastic) 3,892. 000 3, 892. 000
LF 0. 000 0. 00
6. 50000 3, 892. 000 25, 298. 00
0815 613-01300 *3 Inch BElectrical Conduit (Plastic) 996. 000 996. 000
LF 0. 000 0. 00
8. 60000 996. 000 8, 565. 60
0820 613-07000 *Pul | Box (Special) 34. 000 34.000
EACH 0. 000 0. 00
190. 00000 34. 000 6, 460. 00
0825 613-07075 *3/4 Inch Electrical Conduit Body (Type LB) 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0830 613-07200 *2 Inch Electrical Body (Type LB) 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0835 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
14, 800. 00000 1.000 14, 800. 00
0840 613-15200 *Recessed Light (Special) 44. 000 44.000
EACH 0. 000 0. 00
1, 170. 00000 44. 000 51, 480. 00
0845 613-40000 *Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0850 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
9, 060. 00000 1. 000 9, 060. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBR0142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 300 (BRI DGE B-16-EV)
0855 613-50355 *Power Transf or ner 4. 000 4. 000
EACH 0. 000 0. 00
1, 290. 00000 4.000 5, 160. 00
0860 700-70010 F/ A M nor Contract Revisions 35, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 596,442.91 % 0.00 % 560, 602. 91
CAT NO0301 301 (WALL B-16-Q
0880 514-00200 Pedestrian Railing (Steel) 359. 000 359. 000
LF 0. 000 0. 00
110. 00000 359. 000 39, 490. 00
0880 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 301 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
0885 606-11032 *Bridge Rail Type 10M ( Speci al ) 359. 000 359. 000
LF 0. 000 0. 00
140. 00000 359. 000 50, 260. 00
CAT 0301 CURRENT AMT $ 89, 750. 00 $ 0.00% 89, 750. 00
CAT NO0302 302 (FC WALL B-16-1)
0890 206- 00000 Structure Excavation 453. 000 453. 000
CY 0. 000 0. 00
7.00000 453. 000 3,171.00
0895 206-00100  Structure Backfill (Qass 1) 932. 000 932. 000
CcY 0. 000 0. 00
29. 61000 932. 000 27,596. 52



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 302 (FC WALL B-16-1)

0900 206- 00360 Mechani cal Rei nforcenent of Soil 489. 000 489. 000
CY 0. 000 0. 00
12. 00000 489. 000 5, 868. 00
0905 420- 00000 Ceonenbr ane 342. 000 342. 000
SY 0. 000 0. 00
10. 00000 342. 000 3, 420. 00
0910 504- 04420 Precast Panel Facing 1, 623. 000 1, 623. 000
SF 0. 000 0. 00
48. 00000 1, 623. 000 77,904. 00
0915 514- 00201 Pedestrian Railing (Steel)(Special) 137. 000 137. 000
LF 0. 000 0. 00
195. 00000 137. 000 26, 715. 00
0915 MATERI AL ALLOMNCE Pedestrian Railing (Steel)(Special) 0. 000
302
LF 0. 000 0. 00
165. 75000 0. 000 0. 00
0920 601- 03050 *Concrete Cass D (Vall) 22.900 22.900
CY 0. 000 0. 00
548. 27000 22.900 12, 555. 38
0925 601- 40400 *Structural Concrete Stain 241. 000 241. 000
SY 0. 000 0. 00
8. 00000 241. 000 1, 928. 00
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 383. 000 2, 383. 000
LB 0. 000 0. 00
0. 87000 2,383. 000 2,073.21
CAT 0302 CURRENT AMI $ 161,231.11 $ 0.00% 161, 231. 11

CAT NO0350 350 (BE BRI DGE B- 16- EV)

0935 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0940 202-00401 *Renoval of Bridge (Special) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00



CONTI D C18085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18085- Bl D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0350 350 (BE BRI DCE B-16-EV)
0945 206- 00000 Structure Excavation 2,278. 000 2,278.000
CY 0. 000 0. 00
7.00000 2,278.000 15, 946. 00
0950 206- 00100 Structure Backfill (dass 1) 2,353. 000 2, 353. 000
CY 0. 000 0. 00
29. 61000 2, 353. 000 69, 672. 33
0955 206- 00200 Structure Backfill (dass 2) 221. 000 221. 000
CY 0. 000 0. 00
23. 00000 221. 000 5, 083. 00
0960 206- 00360 Mechani cal Rei nforcenent of Soil 2, 240. 000 2, 240. 000
CY 0. 000 0. 00
12. 00000 2,240. 000 26, 880. 00
0965 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0970 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0975 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 658. 790 658. 790
TON 0. 000 0. 00
130. 00000 658. 790 85, 642.70
0980 503-00030 *Drilled Caisson (30 Inch) 348. 000 348. 000
LF 0. 000 0. 00
186. 82000 348. 000 65, 013. 36
0985 503-00048 *Drilled Caisson (48 Inch) 564. 000 564. 000
LF 0. 000 0. 00
427. 85000 564. 000 241, 307. 40
0990 504- 04420 Precast Panel Facing 428. 000 428. 000
SF 0. 000 0. 00
48. 00000 428. 000 20, 544. 00
0995 512-00101 Bearing Device (Type I|) 28. 000 28. 000
EACH 0. 000 0. 00
675. 00000 28. 000 18, 900. 00
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PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 350 (BE BRI DGE B-16- EV)

1000 514-00201 Pedestrian Railing (Steel)(Special) 0. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
1005 515-00120 *Wat er proof i ng (Menbr ane) 3, 675. 000 3, 675. 000
SY 0. 000 0. 00
13. 50000 3, 675. 000 49, 612. 50
1010 518-01004 Bri dge Expansion Device (0-4 Inch) 240. 000 240. 000
LF 0. 000 0. 00
211. 00000 240. 000 50, 640. 00
1015 601-03040 *Concrete Oass D (Bridge) 2,624. 000 2,624. 000
CY 0. 000 0. 00
393. 64000 2,624.000 1,032, 911. 36
1020 601- 40400 *Structural Concrete Stain 2, 065. 000 2, 065. 000
SY 0. 000 0. 00
8. 00000 2, 065. 000 16, 520. 00
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 556, 935. 000 556, 935. 000
LB 0. 000 0. 00
0. 87000 556, 935. 000 484, 533. 45
1030 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
3, 700. 00000 2.000 7,400. 00
1035 606-11032 *Bridge Rail Type 10M ( Speci al ) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
1040 613-00075 *3/4 Inch Electrical Conduit 120. 000 120. 000
LF 0. 000 0. 00
12. 00000 120. 000 1, 440. 00
1045 613-13000 *Lumi nai re (LED) 6. 000 6. 000
EACH 0. 000 0. 00
1, 905. 00000 6. 000 11, 430. 00
1050 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 44, 840. 000 44, 840. 000
SF 0. 000 0. 00

38. 14000 44, 840. 000 1,710, 197. 60
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PCN: 18085-BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 350 (BE BRI DGE B-16- EV)
1055 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
1060 621-00412 Structure Tenporary Access Road (Location 2) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1155 700- 70034 F/ A MCR 1 Caisson |nvestigation 7,913. 580 7,913. 580
F A 0. 000 0. 00
1. 00000 7,913.580 7,913.58
1160 700-70034 F/ A MCR 2 Add Casing to Cai sson 4,423. 600 4,423. 600
F A 0. 000 0. 00
1. 00000 4,423. 600 4,423. 60
CAT 0350 CURRENT AMI  $ 4,271,010.88 $ 0.00$ 4,271,010.88
CAT NO0351 351 (BE WALL B-16-Q
1065 206- 00000 Structure Excavation 535. 000 535. 000
CcY 0. 000 0. 00
7.00000 535. 000 3, 745. 00
1070 206-00100  Structure Backfill (Qass 1) 605. 000 605. 000
CcY 0. 000 0. 00
29. 61000 605. 000 17,914.05
1075 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
1075 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
1080 601-03050 *Concrete Cass D (Wll) 571. 400 571. 400
CcY 0. 000 0. 00
548. 27000 571. 400 313, 281. 48
1085 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 569. 000 40, 569. 000
LB 0. 000 0. 00
0. 87000 40, 569. 000 35, 295. 03
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PCN: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBR0142- 055 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0351 351 (BE WALL B-16-Q
1090 606-11032 *Bridge Rail Type 10M ( Speci al ) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
1095 607-53160 *Fence Chain Link (60 Inch) 116. 000 116. 000
LF 0. 000 0. 00
90. 00000 116. 000 10, 440. 00
CAT 0351 CURRENT AMI $ 380, 675.56 $ 0.00% 380, 675. 56
CAT NO0352 352 (BE WALL B-16-1)
1100 206- 00000 Structure Excavation 107. 000 107. 000
CY 0. 000 0. 00
7.00000 107. 000 749. 00
1105 206-00100 Structure Backfill (dass 1) 118. 000 118. 000
CY 0. 000 0. 00
29. 61000 118. 000 3,493.98
1110 206- 00360 Mechani cal Rei nforcenent of Soil 66. 000 66. 000
CY 0. 000 0. 00
12. 00000 66. 000 792. 00
1115 420- 00000 Ceonenbr ane 18. 000 18. 000
SY 0. 000 0. 00
10. 00000 18. 000 180. 00
1120 504- 04420 Precast Panel Facing 98. 000 98. 000
SF 0. 000 0. 00
48. 00000 98. 000 4,704. 00
1125 601- 03050 *Concrete Cass D (Wll) 0. 400 0. 400
CY 0. 000 0. 00
548. 27000 0. 400 219. 31
1130 601- 40400 *Structural Concrete Stain 14. 000 14. 000
SY 0. 000 0. 00
8. 00000 14. 000 112. 00
1135 602- 00020 *Rei nforcing Steel (Epoxy Coated) 57. 000 57. 000
LB 0. 000 0. 00
0. 87000 57. 000 49. 59
CAT 0352 CURRENT AMI  $ 10, 299.88 $ 0.00% 10, 299. 88
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PON: 18085- BI D ESTI MATE RUN 04/ 06/ 2016
PRQIECT: FBRO142- 055 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0450 450 (CONSTRUCTI ON ENG NEERI NG BI D | TEVS)

1140 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1145 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00
1150 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 320. 00000 2.000 2, 640. 00
1175 620- 00045 Li qui dat ed Damages - 14. 000 -14. 000
DAY 0. 000 0. 00
3, 300. 00000 -14. 000 - 46, 200. 00
CAT 0450 CURRENT AMI  $ 47,440.00 $ 0.00$ 47, 440. 00

PRQJIECT TOTAL CURRENT AMI $ 9,197,628.26 $ 0.00% 9,061, 788. 26



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2016

ESTI MATE SUMVARY 13:22: 08
CONTI D C18085 ESTI MATE NO 0017 PROG SPEC YR 2005
PCN: 19779-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 528.0 DAYS TIME ALLOW 11/20/201 FI XED COVPLETI ON DATI
SH 14 POUDRE BRI DGE I N FT. COL PERCENT TIME:  120.55 ORI G TIME ALLOW 11/20/201 FI XED COMPLETI ON DATI
PRQJECT NO C00142- 064
SH 14 POUDRE BRI DGE (LOCAL ENH
NAME OF ROAD: 014C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 04/ 06/ 2016 DATE TI ME STARTED 09/ 09/ 2014
385 Interlocken Crescent #900 DATE LET 07/ 10/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2014 DATE TI ME STOPPED 02/ 18/ 2016
DATE CONTRACT EXECUTED 09/ 09/ 2014 DATE ACCEPTED 02/ 18/ 2016
Broonfield CO 80021 (303) 485- 4050 DATE NOTI CE TO PROCEED 09/ 09/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 526, 447. 49 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 9, 614,578. 71 NON-PARTI O PATI NG 413, 003. 04 0.00
PERCENT COWPLETE: 78. 45% TOTAL EARNI NGS 413, 003. 04 0.00
FUNDS AVAI LABLE: $ 113, 444. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 413, 003. 04 0.00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,425.37 6, 812. 44
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 410, 577. 67 6,812. 44
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 410, 577. 67 6,812. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,812. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19779-BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: C00142- 064 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 (F.C. ROADWAY)

0005 203- 00060 Enbanknent Material (Conplete In Place) 3, 260. 000 3, 260. 000
CY 0. 000 0. 00
19. 92000 3, 260. 000 64, 939. 20
0010 207-00405 Topsoi | (Speci al) 965. 000 965. 000
CY 0. 000 0. 00
22. 00000 965. 000 21, 230. 00
0015 504- 08255 *Masonry Landscape Wall (Dry Stack) 1, 992. 000 1, 992. 000
SF 0. 000 0. 00
32. 00000 1, 992. 000 63, 744. 00
0020 605- 00040 4 Inch Perforated Pipe Underdrain 954. 000 954. 000
LF 0. 000 0. 00
24. 00000 954. 000 22,896. 00
0025 605- 84000 Subsurface Drain Qutlet 142. 000 142. 000
LF 0. 000 0. 00
20. 00000 142. 000 2, 840. 00
0030 608-00006 *Concrete Sidewal k (6 Inch) 865. 000 865. 000
SY 0. 000 0. 00
49. 00000 865. 000 42, 385. 00
0035 608-00012 *Curb Ranp (Special) 45. 000 45. 000
SY 0. 000 0. 00
74. 00000 45. 000 3, 330. 00
0040 608-00015 *Det ect abl e War ni ngs 45. 000 45. 000
SF 0. 000 0. 00
40. 00000 45. 000 1, 800. 00
0045 623-09900 Sprinkl er System 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0050 700- 70010 F/ A M nor Contract Revisions 13, 440. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19779-BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: C00142- 064 ESTI MATE NO 0017 13: 22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 (F.C. ROADWAY)

0060 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 609-21010 Cand GTy 2 |1-B Added by Gty of Ft Collins 1, 602. 000 1, 602. 000
LF 0. 000 0. 00
15. 00000 1, 602. 000 24, 030. 00
0100 420-00102 Geotextile (Er Cont) (CL 1) 1, 307. 000 1, 307. 000
sy 0. 000 0. 00
3. 25000 1, 307. 000 4,247.75
0871 700- 70021 F/ A On- The-Job Trai nee 176. 000 176. 000
HOUR 0. 000 0. 00
2. 00000 176. 000 352.00
CAT 0200 CURRENT AMI  $ 283,233.95 % 0.00% 269, 793. 95

CAT NO0300 300 (BRI DGE B-16-EV)

0745 MATERI AL ALLOMNCE Pedestrian Railing (Steel)(Special) 0. 000
LF 0. 000 0.00
165. 75000 0. 000 0. 00

0775 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
81. 65000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
CAT NO0301 301 (WALL B-16-Q

0880 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 301 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 0.00$% 0.00$ 0.00

CAT NO0302 302 (FC WALL B-16-1)

0915 MATERI AL ALLOMNCE Pedestrian Railing (Steel)(Special) 0. 000
302
LF 0. 000 0.00
165. 75000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
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PCN: 19779-BI D ESTI MATE RUN 04/ 06/ 2016
PRQJECT: CC0142- 064 ESTI MATE NO 0017 13:22: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 303 (F.C. WALL B-16-H
0070 206- 00000 Structure Excavation 712. 000 712.000
CcY 0. 000 0. 00
7.00000 712. 000 4,984. 00
0075 206-00100 Structure Backfill (dass 1) 1, 086. 000 1, 086. 000
CcY 0. 000 0. 00
29. 61000 1, 086. 000 32, 156. 46
0080 601-03050 *Concrete Cass D (Wll) 274.000 91. 600
CcY 0. 000 0. 00
548. 27000 91. 600 50, 221. 53
0085 602-00020 *Rei nforcing Steel (Epoxy Coated) 25, 330. 000 25, 330. 000
LB 0. 000 0. 00
0. 87000 25, 330. 000 22,037.10
0090 607-53136 *Fence Chain Link (36 Inch) 483. 000 483. 000
LF 0. 000 0. 00
70. 00000 483. 000 33, 810. 00
CAT 0303 CURRENT AMI  $ 243,213.54 $ 0.00% 143, 209. 09
CAT NO0351 351 (BE WALL B-16-Q
1075 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
CAT 0351 CURRENT AMI  $ 0.00 % 0.00% 0.00
PRQJIECT TOTAL CURRENT AMI  $ 526,447.49 $ 0.00% 413, 003. 04



